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Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS: CHANGES IN WORK FOR
PUBLIC WORKS CONTRACT

RUTH DALE DRAIN EXTENSION
UNINCORPORATED COMMUNITY EAST OF SAN MARINO

(SUPERVISORIAL DISTRICT 5)
(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work have no significant effect on the
environment and approve the increased contract amount and the changes for the
following construction contract:

. Project ID No. FCC0001012 - Ruthdale Drain Extension, to construct a storm
drain, catch basins, junction structures, and manholes, in the unincorporated
community east of San Marino (5), Ramona, Inc., for changes required to
investigate a utilty, remodel sewer house connections, and remove and
replace a concrete slab, with an increase in the contract arrount of
$27,800.00.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain your Board's approval for the
changes in a public works contract in support of the timely completion of the project
while avoiding delays and the potential for claims. The descriptions of the changes,
estimated costs, and the necessary time extensions are listed in the attachment.

'To Enrich Lives Through Effective And Caring Service"
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The Director of Public Works has been authorized by your Board to order changes in
work up to $10,000 for construction contracts. Attached for your authorization are
changes in work in excess of the Director of Public Works' delegated limit, which are
required to complete the project.

Implementation of Strateaic Plan Goals

The Countywide Strategic Plan directs that we provide Service Excellence (Goal 1) and
Community Services (Goal 6). Approval of these changes wil provide improved

infrastructure to better serve the public and enhance the quality of life in the affected
community.

FISCAL IMPACT/FINANCING

These changes in work wil have no impact to the County General Fund.

The estimated change order amount for this contract is $27,800.00.

Sufficient funds are available in the Board-approved appropriations for the project to
cover the costs of the requested changes. Detailed cost breakdowns for the changes,
together with contract cost summary, are included in the attachment.

If these changes in work are not approved, contract completion wil be delayed and
increased costs incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract for the construction of public works improvements was awarded by your
Board to the lowest responsible bidder in accordance with the California Public Contract
Code, your Board's directives, and as recommended by the Director of Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the attachment do not change any
conditions which resulted in the original environmental findings.
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CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from
changes to the original plans and specifications or changed conditions encountered
during the course of construction. The costs are based on contract unit prices, time and
materials, or negotiated under the provisions of the contract specifications. The
methods for arriving at the costs of the changes are included in the attachment.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board wil ensure the timely completion of
work under the contract and result in a complete and usable facility.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works,
Construction Division.

Respectfully submitted,t4~
WILLIAM T FUJIOKA
Chief Executive Officer

WTF:DLW
JTS:lgm

Attachment

c: County Counsel

Office of Affirmative Action Compliance

021908 PW_Rulhdale Drain Exlension.doc



CHANGE IN WORK (AUTHORIZE)
February 19, 2008

PROJECT ID NO. FCC0001012 - RUTH DALE DRAIN EXTENSION (in the
unincorporated community east of San Marino), Supervisorial District 5
Contractor: Ramona, Inc.

Project Description:

Construction of a reinforced concrete pipe storm drain, catch basins with automatic

retractable screens, junction structures, and manholes; abandonment of existing
drainage pipes and structures; and other appurtenant work.

Chanqes in Work:

(1) Variations in Bid Quantities

(2) Investigate Unmarked Utility
(3) Remove and Replace Concrete Slab

(4) Slurry Backfill

(5) Remove Concrete Pavement and Place Asphalt

Total

$15,000.00
3,300.00
5,000.00
2,000.00
2.500.00

$27.800.00

Description of Chanqes:

(1) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract prices reflects the net adjustment due to variations between estimated bid
quantities and actual quantities.

(2) It will be necessary for the contractor to investigate the exact location of a utility
not correctly shown on the plans.

(3) It will be necessary to remove and replace an existing concrete slab to seal the
manhole underneath it. This work is not included in the contract plans.

(4) It wil be necessary to backfil around a shallow pipe with concrete slurry. This
work is not included in the contract plans.

(5) To allow proper drainage along a project street, the existing concrete pavement
needs to be replaced with asphalt. This work is not included in the contract plans.
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The costs for Item 1 will be based on contract unit prices. The costs for Items 3, 5, and a
portion of Item 2 will be based on time and materials as provided in Subsection 3-3 of the
contract specifications. The remainder of the cost for. Item 2 and the cost for Item 4 are
stipulated in the contract specifications.

No additional working days will be required because of these changes.

Revised Contract Amount:

Original contract amount
Change in work to be authorized

Revised contract amount

$573,280.00
27.800.00

$601.080.00

EL:en

-1 B-


